



# WAYSIDE MIDDLE SCHOOL LOGISTICS

---



## **SAFETY AND SECURITY** \_\_\_\_\_ **3**

- ACTION PLANS TO SECURE SITE DURING CONSTRUCTION

## **COMMUNICATION** \_\_\_\_\_ **4**

- KEY FORMS OF COMMUNICATION TO RELAY INFORMATION TO KEY PARTNERS

## **PROJECT CONSTRUCTION PHASING** \_\_\_\_\_ **5-7**

- PLAN FOR CONSTRUCTION CYCLES FOR INSTRUCTIONAL BUILDING AND AUXILIARY SUPPORT FACILITIES





## SAFETY AND SECURITY

- SECURITY OF CONSTRUCTION SITE
- PLAN FOR STUDENT WALKERS, BIKERS
- TRAFFIC PLAN
- EMS ISD POLICE/SECURITY SUPPORT
- PLAN FOR WMS ATHLETICS





## KEY PARTNERS

- NEIGHBORS, COMMUNITY, CAMPUSES, CITY OF SAGINAW, EMS ISD OPERATIONS, EMS ISD COMMUNICATIONS, EMS ISD TRANSPORTATION, EMS ISD ATHLETICS

## METHODS

- KEY FORMS OF COMMUNICATION TO RELAY INFORMATION TO KEY PARTNERS
  - WAYSIDE MS
  - BRYSON ES
  - EMS ISD COMMUNITY





# PROJECT CONSTRUCTION PHASING

PHASE 1



JUN 2024: PROJECT CONSTRUCTION


DEC 2025: SCHOOL MOVE INTO NEW BUILDING

DEC 2026: PROJECT COMPLETION



# PROJECT CONSTRUCTION PHASING

PHASE 2



JUN 2024: PROJECT CONSTRUCTION


DEC 2025: SCHOOL MOVE INTO NEW BUILDING

DEC 2026: PROJECT COMPLETION



# PROJECT CONSTRUCTION PHASING

COMPLETION



JUN 2024: PROJECT CONSTRUCTION

DEC 2025: SCHOOL MOVE INTO NEW BUILDING

DEC 2026: PROJECT COMPLETION

# THANK YOU!



**EAGLE MOUNTAIN  
SAGINAW ISD**

*Fostering a Culture of Excellence*



VLK | ARCHITECTS

